Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14440-12-000-0 Estimate Number: 0016 Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 835 Days
0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES Elapsed Calender Days: 531 Days
Percent Time: 63.59
District: 3 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 11/16/2012
P. O. DRAWER 970 Date Awarded: 11/30/2012
Date Contract Executed: 01/13/2013
Date Notice to Proceed: 01/16/2013
MARIETTA GA 30061-0970 Date Work Began: 03/11/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $5,620,262.69 Counties:
Original Contract Amount $5,581,472.63 Muscogee
Funds Available $2,138,080.92
Percent Complete 61.96%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004729 $5,620,262.69 $5,581,472.63 $2,138,080.92 61.96% $272,120.51

Chief Engineer
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Federal State Project Number:
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BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

BR000-0004-00(729)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,785,745.44
$696,436.33
$3,482,181.77

$3,482,181.77

$3,482,181.77

Prev to Date
$2,568,049.02

$642,012.24

$3,210,061.26

$0.00 $0.00
$3,210,061.26

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$3,210,061.26

Total Payable:

This Estimate

$217,696.42
$54,424.09
$272,120.51
$0.00
$272,120.51
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$272,120.51
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Estimate Summary By Project

Contract ID: B14440-12-000-0 Estimate Number: 0016 Pay Period: 06/01/2014
to 06/30/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 714
41766.500 107
.821 $4,469.02 $34,290.30
BR000-0004-00(729)
0010 210-0100 GRADING COMPLETE - LS 1.000 .650
1061155.970 .020
.670 $21,223.12 $710,974.50
BR000-0004-00(729)
0075 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 850.000 1,243.000
1.350 .000
1,243.000 $.00 $1,678.05
Category Amount: $25,692.14 $746,942.85
Category Number: 0040 TEMPORARY EROSION CONTROL
0160 163-0240 MULCH TN 85.000 77.479
250.000 3.420
80.899 $855.00 $20,224.75
0180 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 4,400.000 494.000
1.000 80.000
574.000 $80.00 $574.00
0205 167-1500 WATER QUALITY INSPECTIONS MO 27.000 14.000
200.000 1.000
15.000 $200.00 $3,000.00
Category Amount: $1,135.00 $23,798.75
Category Number: 0010 ROADWAY
0350 550-1242 STORM DRAIN PIPE, 24 IN, H 15-20 LF 60.000 122.600
47.190 .000
122.600 $.00 $5,785.49
Category Amount: $0.00 $5,785.49
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Contract ID: B14440-12-000-0 Estimate Number: 0016 Pay Period: 06/01/2014
to 06/30/2014
Project Number 0004729
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0150 BRIDGE NO. 1
0450 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 148.000 149.000
170.350 .000
149.000 $.00 $25,382.15
0480 520-3218 TEST PILE, PSC, 18 IN SQ EA 1.000 2.000
3597.460 .000
2.000 $.00 $7,194.92
Category Amount: $0.00 $32,577.07
Category Number: (0160 BRIDGE NO. 2
0540 520-2218 PILING, PSC, 18 IN SQ LF 109.000 219.253
59.690 .000
219.253 $.00 $13,087.21
0590 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 652.000 .000
123.540 651.534
651.534 $80,490.51 $80,490.51
2
Category Amount: $80,490.51 $93,577.72
Category Number: (0120 WALL #3
0720 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,556.000 1,725.120
38.540 363.000
2,088.120 $13,990.02 $80,476.14
3
0740 627-1100 COPING A, WALL NO - LF 58.000 30.000
90.920 28.000
58.000 $2,545.76 $5,273.36
3
Category Amount: $16,535.78 $85,749.50
Category Number: (0100 WALL #1
0745 627-1120 COPING B, WALL NO - LF 324.000 324.200
334.540 .000
324.200 $.00 $108,457.87
1
Category Amount: $0.00 $108,457.87
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Pay Period: 06/01/2014
to 06/30/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 WALL #2
0750 627-1120 COPING B, WALL NO - LF 1,093.000 182.000
338.040 402.000
584.000 $135,892.08 $197,415.36
2
Category Amount: $135,892.08 $197,415.36
Category Number: (0070 LIGHTING
0850 682-6120 CONDUIT, RIGID, 2 IN LF 2,525.000 477.000
16.500 750.000
1,227.000 $12,375.00 $20,245.50
Category Amount: $12,375.00 $20,245.50
Project Total Amount: $272,120.51 $3,482,181.77



